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Network Paths:

2-3-4 2-5-6-9-13-20
2-3-7-10-14-15-20 2-5-6-8-20
2-3-7-11-20 2-4-6-16-17-19-20
2-3-7-12 2-5-6-16-18-19-20
2-3-7-13-20

2-3-8-20 2 Critical Paths
2-3-9-10-14-15-20 Several Near Critical Paths
2-3-9-11-20

2-3-9-12

2-3-9-13-20

2-5-6-7-10-14-15-20 = 695 CP

2-5-6-7-11-20

2-5-6-7-12

2-5-6-7-13-20

2-5-6-9-10-14-15-20 = 695 CP

2-5-6-9-11-20

2-5-6-9-12



